
Foxlow Farm Local Centre, Buxton 

Reference: P20_2801_N005v1_PL_MAN_JB  1 

Landscape Phasing. 
 

Project name: Foxlow Farm Local Centre, Buxton 

Author: Jonathan Burns 

Date: 20 September 2022 

Project number: P20_2801 

Reference: P20_2801_N005v1_PL_MAN_JB 

 

This note is prepared in respect of Condition no. 18 attached to planning permission ref. HPK/2021/0145 
and provides the proposed landscape implementation programme for the approved development.  This 
should be read alongside the approved Phasing Plan with Landscaping (1240-733 Rev 04) as referred to 
in condition 04.  All references to phases are in accordance with the Phasing Plan with Landscaping 
definitions.  For ease of reference; this note deals with each landscape phase separately.   

Foodstore (Aldi) Landscaping Phase 

1. The landscaping associated with the Aldi Foodstore phase of development will be completed 
within 6 months of occupation of the Foodstore phase, in accordance with those details 
submitted and approved in respect of Condition 17. 

Retail / Commercial Landscaping Phase 

1. The Retail / Commercial Landscaping phase will be completed within 6 months of the 
occupation of the Retail / Commercial Parade phase in accordance with those details submitted 
and approved in respect of Condition 17, and; 

2. In the event that construction works within the Retail / Commercial Parade phase have not 
commenced within 6 months of the occupation of the Foodstore (Aldi) Phase, a temporary 
landscaping scheme will be implemented within the Retail / Commercial Landscaping Phase 
area.  This temporary landscaping scheme will include: 

- Topsoil the Retail / Commercial Landscaping phase area and seed it with Flowering Lawn Mix as 
per the mix set out in the detailed landscape proposals (submitted and approved in respect of 
Condition 17). 

- This temporary landscaping will be bound by the drystone wall around the north and eastern 
boundaries of the Retail / Commercial Landscape phase to be provided in accordance with the 
phasing submitted and approved in respect of Condition 13. 

- This temporary landscaping would be maintained in accordance with the maintenance regime 
submitted and approved through Condition 19. 

3. In the event that construction works within the Retail / Commercial Parade phase have not 
commenced within 3 years of the Foodstore (Aldi) Phase, the Retail / Commercial Parade phase 
landscaping, shall be completed in accordance with those details submitted and approved in 
respect of Condition 17.  
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Nursery Landscaping Phase 

1. The landscaping associated with the Nursery Landscaping phase of development will be 
completed within 6 months of occupation of the Nursery phase, in accordance with those 
details submitted and approved in respect of Condition 17. 

 


